

STATINTL

Approved For Release 2002/05/07 : CIA-RDP83T00573R000500130032-1

[REDACTED]

STATINTL
OJCS # 20-18/75

STATINTL

[REDACTED]

20 August 1975

[REDACTED]

see later

MEMORANDUM FOR: Director of Joint Computer Support

SUBJECT : Status Review of RAPID System

REFERENCE : Your memo for [REDACTED] dtd 17 Jul 75,
Subject: Consultant Services for [REDACTED]
RAPID System

STATSPEC

1. The discussions that you had in mid-July with [REDACTED] who is away on leave, on the matter of engaging the services of an independent contract consultant led to a wide-ranging review of the entire RAPID project. As a result, we have decided to postpone for a short time taking action on a consulting contract relating to cutover and testing.

STATINTL

2. Instead, we propose to require the system contractor, [REDACTED] to supply a complete inventory of the status of the project which should allow us to appraise progress to date and to chart the remainder of the life of the contract. OJCS assistance in preparing the inventory questionnaire and your participation in evaluation of the information the company will be requested to supply will be invaluable.

STATINTL

3. In the referent memorandum you kindly stated a willingness to provide the services of [REDACTED] Fred has already contributed significantly with his initial review in July and in later recommendations before and after his visit to [REDACTED] headquarters in California. We are grateful for the time he has already given our project task force, especially in view of his responsibilities as a division officer and as he prepares for his upcoming temporary detail.

STATINTL

STATINTL

4. We would like to have Fred or Gene collaborate [REDACTED] in drawing up an extensive questionnaire targeted at building a complete inventory of the status of the system. After the [REDACTED]

STATINTL

STATINTL

STATSPEC

staff has supplied the responses, we would then like Fred or Gene to work with a team in assessing the responses supplied by [] and then to participate in briefing [] management on the team's findings. The tasks involved would require about three weeks over the next two-month period, including one or two trips to [] headquarters in California. Since Fred will be unavailable during part of this period, Gene could probably provide more continuing support. We believe it is urgent that we get started on these tasks as soon as possible.

STATINTL

STATINTL

STATSPEC

STATINTL

cc: [] O/L

STATINTL

TRANSMITTAL SLIP		DATE 8/21/75
TO: 		
ROOM NO.	BUILDING Prod.	
REMARKS:		
<p>Harry, Danny and I would like to discuss with you and this paper. We'd like to meet early next week to get a feel for the magnitude of the task and their availability before responding.</p> <p style="text-align: center;"><i>done</i></p> <p style="text-align: center;">EO</p>		
FROM: D/OJCS/DD/A 2-E-23 Hqs. 		
ROOM NO.	BUILDING	EXTENSION

STATINTL

STATINTL

FORM NO. 241
1 FEB 55

REPLACES FORM 36-8
WHICH MAY BE USED.

(47)